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Project Background
Kemerton Lake Nature Reserve is a 46.5 acre (18.8 ha) wetland complex created out of
a former gravel working, situated between the villages of Bredon, Westmancote,
Kemerton and Kinsham. There are approx. 10000 residents within 2 miles of the
reserve. The reserve is a designated Local Wildlife Site, and has a diverse range of
habitats including a 16 acre (6.5 ha) lake, pools, seasonal wet scrapes, reed beds,
grassland, and land specially cultivated for arable plants. The lake is well known locally
as a birding spot with a wide range of waterfowl throughout the year as well as other
wetland birds using the reedbeds and other habitats. A public footpath runs along the
western edge of the lake and many visitors enjoy the views from the path. However, the
maturing reed beds (a BAP habitat) are gradually blocking the view and in a year or so
the lake will not be visible from the public footpath, which will stop many visitors from
being able to experience the lake’s wildlife and lovely views (see Appendix A – Photo
Montage, photo 1).
In 2014 the Trust decided that in order to continue to allow visitors to enjoy the view
and get closer to the birds and other wildlife on the lake, a new hide was needed on the
western bank of the lake. This new hide would be directly accessible from the public
footpath and would sit over the water at the end of a 40m boardwalk which would cut
through the reed beds (see Appendix B – Site Plan). The boardwalk and hide would
allow visitors to walk through the reed beds before entering the hide and accessing
unhindered views across the lake. It would allow nature lovers to get views of wildlife
including Great Crested Grebe, Wigeon, Teal, Pochard, Mute Swan and Heron on the
open water and Reed Warbler, Reed Bunting and Cuckoo in the reed bed. It would also
allow us to encourage the reed beds to expand as part of our long-term site
management.
There are two hides already on the site; the West Hide and the East Hide. The West
Hide, which is directly accessible from the public footpath allows visitors views over the
scrapes and the north edge of the lake, but again, the maturing reed beds are now
obscuring views of the open water as the hide is set back some way from the lake itself.
The East Hide is situated at the east end of the lake and is accessible from a
permissive path. This hide, which sits on the lake bank, enjoys great views of the
eastern end of the lake but it is quite a long walk to reach it and many visitors cannot or
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do not walk that far to use the hide. The permissive path is for pedestrian traffic only
and no dogs are allowed in order to protect the wildlife so dog walkers can only use the
public footpath. For many visitors, being able to view the lake and wildlife from the
public footpath is the only way they will see it, so the planned new hide would allow
those visitors to continue to enjoy the reserve to the fullest in the future.
Initial project scoping began in early 2015 and by June we were ready to begin
fundraising. The project budget was £23026.10 (see Appendix C - Outline Budget), with
a fundraising target of £20,526.10. The balance of £2,500.00 was to come out of the
Trust’s own reserves. Over the next six months seven applications for funding were
made and five were ultimately successful. A total of £18,000.00 was received from the
following organisations; Welcome to Our Future through the Severn Waste
Environment Fund (£8,000.00), Bredon Parish Council through the New Homes Bonus
(£4,500.00), Garfield Weston Foundation (£3,000.00), Edward Cadbury Charitable
Trust (£2,000.00) and a funder who wishes to remain anonymous (£500.00). Although
this was short of the original target, in January 2016 the Governors made the decision
to proceed with the project, with the shortfall being covered by additional Trust funds.

Project Aims
The aim of the project was to build a wonderful new amenity for visitors to Kemerton
Lake Nature Reserve to offset the loss of views across the lake from the public footpath
as a result of maturing habitat.

Project Plan
The project would include the clearance of a small area of reed bed on the western
edge of the lake to allow the construction of the boardwalk and hide. In addition to the
boardwalk and hide, new fencing would be erected to form a pathway from the public
footpath to the lake edge and the start of the boardwalk. The fencing would include two
gates to allow vehicle access to cross the path, which is vital for the site management.
An interpretation board would be designed and erected in front of the hide to educate
visitors on the wildlife of the site, and this would also incorporate a map of the reserve.
Once the hide was completed, an official opening ceremony would be held and the new
amenity would be publicised through local press and through our website and
newsletter.
The project would involve our volunteer Support Coordinator Kate Aubury, our
volunteer Warden John Threadingham and our work party volunteers (these are a
group of volunteers who meet once a month to carry out habitat management on the
Trust’s reserves). For this project, Kate would manage the project including all fundraising and publicity, the work party volunteers would spend a day clearing the site in
preparation for the hide installation under John’s supervision and John would also erect
the new fencing and interpretation board.

Overview of Works
The hide was due to be constructed in late April when water levels would be lower than
in winter but before the main bird nesting season. In preparation of this, John and the
work party volunteers spent a morning clearing a section of the lake bank in late March.
Reeds and bramble were cut back to create a 3m working width for the construction
path (see Appendix A – Photo Montage, photo 2). In addition to the work party, John
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and an additional volunteer, George Day, spent another day finishing cutting the reeds
in the water from a boat along the full 40m length of the planned boardwalk. They also
measured the actual water depth (original estimates having been based on the nearest
clear water about 10m along the bank). It was found that in places the water was over
1m deep, which was deeper than estimated prior to the original quotes being
requested. Our chosen contractor Gilleard Bros was contacted and the quote increased
by £900.00 (inclusive of VAT) to account for deeper piles and the necessity of using a
raft to cope with the deeper sections. Work also started on the design of the
interpretation board in March, with Kate mocking up the outline artwork and a designer
finalising it and preparing it for print.
The construction company were booked to begin erection of the hide at the end of April
but we were forced to delay the works when a pair of swans took advantage of the
newly cleared channel through the reeds and built their nest there in early April (see
Appendix A – Photo Montage, photo 3). After estimating the eggs would hatch the last
week in May we rescheduled the hide construction for late June and crossed our
fingers that the swans would successfully hatch their young and leave the area in time.
All project funders were notified of the unavoidable delay.
On 29th May our warden observed the swan pair and two cygnets on the open water, so
the build was given the green light for 13th June. The week before the works began, our
warden John and volunteer George Day cut the reeds again as the delay had allowed
them to grow back somewhat (see Appendix A – Photo Montage, photo 4). The
workers from Gilleard Bros arrived on 13th June and the boardwalk and hide were
completed within a week (see Appendix A – Photo Montage, photos 6, 7 and 8). The
boardwalk was extended by 2m during construction to ensure the hide sat on the edge
of the reed bed as planned. The construction was supervised by Kate through regular
site visits and she signed off the finished building on Thursday 16th June, making her
and her daughter Lottie the first people to enjoy the wonderful views from the newly
completed hide (see Appendix A – Photo Montage, photos 9-13).
Once the hide was erected, John completed the new fencing connecting the existing
public footpath to the new boardwalk path (see Appendix A – Photo Montage, photos
14 and 15), the interpretation board was printed and erected on site and all works were
completed by 30th June.
On 16th July the hide was officially opened by Kate, following a speech by Trust
Chairman Adrian Darby, with representatives from the funders, local councillors, Trust
Governors, members and volunteers among the invited guests (see Appendix A –
Photo Montage, photos 16-22). A press release was issued to local press about the
project and the Grand Opening and photos and an update posted on our Facebook
page.

Project Results
All works planned were carried out successfully by end of June 2016, with the Grand
Opening held in July. The project therefore ran 2 months over schedule but this was an
unavoidable delay as it is illegal to disturb nesting birds. The delay was kept to a
minimum and did not have any major impact on the successful delivery of the new hide.
The project ran over budget by £932.42. This was mainly down to the £900 increase to
the hide and boardwalk costs due to deeper water necessitating deeper piles and a
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change to working methods by the contractor. The costs of the additional 2m of
boardwalk added during construction was absorbed into this at no extra charge. The
balance of £32.42 was in respect of delivery charges for the new interpretation board
and door sign as the original budget had failed to include a cost for this. The budget
overrun has been covered by Trust funds.
Overall the project has been successful and the original aims were met. The response
by visitors to the reserve since the hide officially opened has been extremely positive
and the hide will be a wonderful resource for visitors for many, many years to come.

The Future
The ‘Construction of Water’s Edge Hide at Kemerton Lake Nature Reserve Project’ has
now officially finished and all funds have been spent. However, there will be some
ongoing management in the form of reed cutting and maintenance of the boardwalk
which will continue into the future. The Trust will use our volunteer warden and
volunteers to carry out annual maintenance as required, with the small cost of wood
treatment being covered from our general funds.
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Appendix A: Photo Montage

Photograph Copyrights: Lorraine Demir (14), David
Aubury (11, 16, 18) Kate Aubury (all others)

1. Planned site of hide before work commenced, March 2016

2. Volunteers clearing the channel through the reed bed, March 2016

3. The swan nesting in the newly cut channel, April 2016

4. New reed growth in the channel during nesting delay, May 2016

5. Re-cut channel after nesting complete, June 2016

6. Construction starting onsite, June 2016

7. The team from Gilleard Brothers Ltd in front of the hide, June 2016

8. The newly finished hide, and boardwalk June 2016

9. First bird photo from the new hide; a Little Grebe, June 2016

10. The female Swan & her cygnets on completion day, June 2016

11. Kate Aubury with daughter Lottie in the hide, June 2016

12. View of Water’s Edge Hide from the North bank, June 2016

13. View from one of the side windows in the hide, June 2016

14. John Threadingham erecting the new fencing & gates, June 2016

15. The completed fencing & access gates, June 2016

16. Adrian Darby welcoming attendees at the opening, July 2016

17. Kate Aubury officially opening Water’s Edge Hide, July 2016

18. John Threadingham with volunteer George Day at the opening

19. Attendees at the opening enjoying the views from the new hide

20. Matthew Darby chatting to opening attendees on the boardwalk

21. The hide door signs acknowledging our funders, July 2016

22. Adrian Darby leading opening attendees on a tour of the reserve
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Appendix C: Outline Budget for Proposed Bird Hide at Kemerton Lake Nature Reserve
Capital Expenditure 2015/16
Item
3.6x2.4m Hide with 40m Boardwalk incl. all
materials & labour

Net Cost

VAT

Total Cost

£18,559.00 £3,711.80 £22,270.80 Quotation from Gilleard Bros based on site visit & specific requirements

New fencing from public footpath to start of
boardwalk incl. 2 gates to allow vehicle access
to lake edge

£301.00

£60.20

2 x Galvanised Steel 12ft Gate
2 x Gate Furniture
4 x Strainer Post
8 x 5.6ft round post
Single Galvanised Wire 50m
Wire netting 25m 600mx25mm

£147.00
£20.00
£40.00
£24.00
£30.00
£40.00

£29.40
£4.00
£8.00
£4.80
£6.00
£8.00

£0.00
£0.00

£0.00
£0.00

Prepare site for hide construction incl. cutting
back reeds
Fence & gate erection labour
Design new interpretation board

£200.00

Print new interpretation board

£137.00

Acrylic Sign for front of Hide

Notes

£24.75

Approx. 10m of fencing x 2 required to form a path from the public footpath to the lake
edge & start of boardwalk. Will need to include a galvanised steel gate & 2 strainer posts
£361.20 on both sides as vehicle access is required for habitat management of lake edge
Part of fencing costs
Part of fencing costs
Part of fencing costs
Part of fencing costs
Part of fencing costs
Part of fencing costs

£0.00 Labour will be provided as an in-kind donation by KCT's warden & volunteers
£0.00 Labour will be provided as an in-kind donation by KCT's warden & volunteers
8hrs design work by local designer DJ Computing & Design + initial design work carried
£0.00
£200.00 out as in-kind donation by KCT's Support Coordinator Kate Aubury
A1 Acrylic/Glass sign - re-using existing metal lectern to save costs (Greenhouse Graphics
£27.40
£164.40 - full colour cast vinyl panel)
A 400x200mm sign with the name of the hide, date opened & a list of grant funders
£4.95
£29.70 (Archer Signs - 3mm Rigid PVC with 4 holes)
£23,026.10

Ongoing Maintenance Costs (to be covered by KCT)
Clearance of vegetation from
boardwalk/access area
Cutting back reeds round front of hide
Painting the hide & boardwalk with wood
preservative
Sundries incl. paint brushes & disposable
gloves for volunteers

Annual Costs

£0.00

£0.00

£0.00

£0.00

£40.00

£8.00

£20.00

£4.00

£0.00 This will be carried out annually by our volunteer warden and our volunteer work party
This will be carried out as required by our volunteer warden - not anticipated to be
£0.00 necessary in first few years as the hide will be built over open water
This will be done every 5 years by our volunteer work party - assumes 4 tins of creocote
£48.00 at £10 per tin
£24.00 Cost ever 5 years
This cost will be covered from the funds raised every year by our Friends of KCT
membership. On average each Friend gives £10 per year so less than 2 membership
£14.40 donations will be required to cover ongoing maintenance costs.

